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SUMMARY:   
 
Pursuant to the authority granted by Resolution G-11, State Highway Account and Federal Trust 
funds totaling $3,140,000 have been allocated for seven (7) emergency construction projects 
described below and on the attached list. 

 
Project #1.  This project is in Humboldt County near Garberville, at approximately 0.2 miles 
north of Alderpoint Road.  The existing culvert is an 84-inch diameter, 528 feet long structural 
steel plate pipe that is under approximately 150 feet of fill material.  The invert is corroded and 
the culvert was beginning to collapse in some locations.  The initial allocation was for placing a 
new structural welded steel pipe liner inside the sections that are collapsing, placing concrete 
invert paving with embedded steel planking, repairing the concrete headwall, and correcting 
surface drainage on the fill slope.  This supplemental allocation is needed because of contract 
delays caused mostly by Hurricane Katrina delaying the delivery of the steel pipe liners from the 
Gulf Coast region and California Occupational Safety and Health Administration (Cal-OSHA) 
requiring a full time certified inspector on the job. 
 
Project #2.  In Napa County near Napa, between the Sonoma County line and Duhig Road.  On 
June 28, 2005, a sinkhole approximately 3 feet x 3 feet suddenly developed in the northbound 
lane.  The 50-foot long, 24-inch corrugated metal pipe (CMP) culvert at this location has 
separated, allowing water to flow through and erode the supporting material.  Immediate 
replacement of the culvert was required to avoid the further continuing enlargement of the 
sinkhole and possible closure of the highway.  The project will replace the culvert and repair a 
failed section of the asphalt concrete pavement 
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Project #3.  In Los Angeles County near the City of Malibu, south of Route 27 Junction.  Heavy 
rain in January and February 2005 started a large slide at this location.  Large rocks and slide 
debris blocked the northbound lanes repeatedly.  Traffic lanes had been realigned to allow single 
lane traffic control.  The initial project was to remove all the slide debris and grade back the 
adjacent hillside to a stable slope.  Traffic lanes would then be repaired and re-opened.  Erosion 
control would be placed on the repaired slopes.  The first and second supplemental allocations 
were needed because actual extent of needed repairs exceeded the initial estimate of damage.  The 
additional cost was mainly due to the underestimation of the coverage area of the slope 
stabilization system.  The initial estimate of the slope area did not account for the crests, valleys, 
and undulations on the slope that increased the effected area and therefore increased the amount 
of metal mesh fabric, soil nail anchors, and fasteners needed.  Other unforeseen factors included 
repairs to the roadway damaged by the heavy construction equipment.  This supplemental is 
needed to pay the final invoice and close out this contract. 
 
Project #4.  In Ventura County north of the City of Ventura, from Junction 1/101 to the end of 
Route 1 in Ventura County (Ventura/Santa Barbara County Line).  Heavy rain during late 
December 2004 and early January 2005 caused multiple slides, mud, and debris flows to cover 
this section of highway.  Drainage systems were blocked and damaged.  Vehicles were trapped 
and the highway was closed along this entire section.  The initial project was for the removal and 
disposal of all slide and storm debris and re-opening of the highway.  Drainage facilities were to 
be cleared and repaired or replaced as needed.  The first and second supplemental allocations 
were necessary to continue and complete the removal of slide material from the roadway and 
drainage system following heavy rain that fell between February 17 and 24, 2005.  This new 
supplemental allocation is needed to clear the last 600-foot culvert system and haul all the 
stockpiled debris to permanent disposal site.  This allocation is eligible for federal Emergency 
Relief funding. 

 
Project #5.  In Inyo County near Coso, at the Coso Junction Safety Roadside Rest Area (SRRA).  
On November 23, 2005, the 60-plus year old water well casing at the SRRA collapsed resulting in 
loss of domestic water for the rest area forcing the Department of Transportation (Department) to 
close the rest area.  This rest area is vital to the safety of the traveling public in the remote rural 
expanses of this region.  With the opening of the Mammoth Mountain ski area and the upcoming 
holiday season, the tourist traffic will increase on this highway and this rest area will be in large 
demand.  Additionally, of the three remaining SRRAs in the area, one (approximately 130 miles 
north) is closed for the winter, one (approximately 60 miles north) is due to close for 
rehabilitation, and one (approximately 100 miles to the south) is currently closed due to a failed 
septic system.  This project consists of drilling a new 200 to 300-foot deep well, abandoning the 
existing well, replacing the old pressure tank, plumbing the new well to the existing distribution 
system, flushing and disinfecting the entire system, constructing a well enclosure, and conducting 
traffic control. 

 
Project #6.  In San Diego County in San Diego, north of Friars Road.  On February 22, 2005, 
during heavy rain, three separate sinkholes occurred along the same drainage system running 
parallel to southbound State Route 163, just north of Friars Road.  The largest of the holes was at 
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least 30 feet deep and approximately 30 feet wide.  All three sinkhole locations were above 
corrugated metal pipe (CMP) risers.  These risers feed into a 1400-foot long 48-inch/54-inch/60-
inch CMP.  It was estimated that the failures were due to the invert of the CMP culvert being 
corroded and collapsing, and that this condition occurred throughout the entire 1400-foot length 
of the culvert.  The sinkholes were immediately adjacent to a soundwall, local street, nearby 
homes, and approximately 40 feet from edge of freeway pavement.  The initial project was to 
stabilize the site to protect adjacent property and then remove the entire culvert and replace with 
Reinforced Concrete Pipe (RCP) culvert of the same diameter.  The risers would also be rebuilt 
with RCP.  This supplemental is needed because the soil characteristics required a different and 
slower construction method that resulted in time delays and increased costs.  The type of soil 
encountered required shoring up to 35 feet.  Because of the limited space and depth of operation, 
the culvert was excavated and replaced in very short increments.  This allocation is eligible 
federal Emergency Relief funding. 
 
Project #7.  In Orange County in Buena Park, between Knott Avenue and Beach Boulevard.  On 
October 16, 2005, a truck collided with, and damaged part of, the existing soundwall.  Temporary 
barriers and plywood were put in place to secure the location.  This project is needed to repair the 
soundwall in order to prevent pedestrians from accessing the freeway through the damaged 
section and to restore the wall’s structural strength. 
 
 
BACKGROUND: 

 
The California Transportation Commission (Commission) by Resolution G-11, as amended by 
Resolution G-00-11, delegated to the Department authority to allocate funds to correct certain 
situations caused by floods, slides, earthquakes, material failures, slip outs, unusual accidents or 
other similar events.  This immediately allows the Department to begin corrective action in an 
emergency condition without waiting for the next Commission meeting to receive an allocation. 

 
This authority is operative whenever such an event: 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture 

or agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 
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The G-11 Resolution authorizes the Department to allocate funds for follow-up restoration 
projects associated with and that immediately follow an emergency condition response project. 
 
The G-11 Resolution also requires the Department to notify the Commission, at their next 
meeting, whenever such an emergency allocation has been made. 
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1  
460,000 

Humboldt 
01U-Hum-101 

R12.1 
 

 
Near Garberville, at approximately 0.2 miles north of 
Alderpoint Road.  The initial allocation was to repair an 84-
inch existing steel culvert at imminent total collapse.  This 
supplemental allocation is needed mainly due to material 
delivery time delays caused by Hurricane Katrina and 
tunneling safety requirements. 
 
Initial G-11 Allocation 08/19/05: $1,000,000 
Supplemental G-11 Allocation 12/02/05: $460,000 
Revised Allocation:  $1,460,000 

 
465101 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$460,000
-

$460,000

2  
$150,000 

Napa 
04U-Nap-121 

0.84 

 
Near Napa, between the Sonoma County line and Duhig 
Road.  On June 28, 2005, a sinkhole approximately 3 feet by 3 
feet appeared in the northbound lane.  This project will replace 
a failed culvert that caused the sinkhole and repair the 
damaged asphalt concrete pavement. 
 
Initial G-11 Allocation 12/13/05: $150,000 

 
2S7201 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$150,000
-

$150,000

3 
$180,000 

Los Angeles 
07U-LA-1 

40.5 

 
Near the City of Malibu, south of Route 27.  Initial allocation 
was to repair a slide caused by heavy rain in February 2005.  
The first and second supplemental allocations were needed to 
complete covering the slope with a slope stabilization system 
and repair damaged roadway.  This supplemental is needed to 
close out the contract. 
 
Initial G-11 Allocation 03/23/05: $2,500,000 
Supplemental G-11 Allocation 06/23/05: $250,000 
Supplemental G-11 Allocation 09/15/05: $205,000 
Supplemental G-11 Allocation 11/21/05: $180,000 
Revised Allocation 10/26/05: $3,135,000 

 
4L0801 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$180,000
-

$180,000

4 
$1,200,000 

Ventura 
07U-Ven-1 
21.0/28.4 

 
North of the City of Ventura, from Route 101 to the 
Ventura/Santa Barbara County line.  Heavy rain in early 2005 
caused multiple slides.  The initial allocation was to remove 
and dispose of all slide and storm debris and re-open the 
highway. The first and second supplemental allocations were 
for the continuation of the cleanup effort following additional 
heavy rain between February 17 and 24, 2005.  This 
supplemental allocation is to clear the last 600-foot culvert and 
haul stockpiled debris to permanent disposal sites. This 
allocation is eligible for federal Emergency Relief funds. 
 
Initial G-11 Allocation 02/16/05: $1,000,000 
Supplemental G-11 Allocation 3/17/05: $500,000 
Supplemental G-11 Allocation 3/23/05: $1,000,000 
Supplemental G-11 Allocation 12/13/05: $1,200,000 
Revised Allocation: $3,700,000 

 
4K9301 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$1,200,000
-

$1,200,000

5 
$300,000 

Inyo 
09U-Iny-395 

17.9 

 
At the Coso Junction Safety Roadside Rest Area.  On 
November 23, 2005, a 60-year old water well casing collapsed 
resulting in the loss of water service to this vital rest area.  
This project will put in a new well system. 
 
Initial G-11 Allocation 12/07/05: $300,000 

 
333501 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 
 

$300,000
-

$300,000
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6 
$700,000 
San Diego 

11U-SD-163 
4.7 

 
In San Diego, north of Friars Road.  On February 22, 2005, 
during heavy rain, three separate sinkholes occurred along the 
same drainage system running parallel to the southbound 
lanes of this freeway.  Initial allocation was to remove 1400 
feet of a corroded metal pipe culvert and replace with 
reinforced concrete pipe culvert.  This supplemental is needed 
due to unanticipated soil conditions that required shoring and 
caused delays. This allocation is eligible for federal 
Emergency Relief funds. 
 
Initial G-11 Allocation 03/23/05: $1,500,000 
Supplemental G-11 Allocation 11/29/05: $700,000 
Revised Allocation: $2,200,000 

 
271401 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$700,000
-

$700,000

7 
$150,000 
Orange 

12U-Ora-91 
2.35 

 
In Buena Park, between Knott Avenue and Beach Boulevard.  
On October 16, 2005, a truck collision damaged the soundwall 
along the eastbound direction.  This project will repair the 
damaged wall to maintain structural wall integrity and prevent 
pedestrian access onto the freeway. 
 
Initial G-11 Allocation (12/20/05): $150,000 

 
0H3301 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 
 

$150,000
-

$150,000
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